
Dentons US LLP

1900 K Street , NW

Washington, DC 20006

United States

Todd D. Daubert
Partner

todd.daubert@dentons.com
D +1 202 408 6458

大成 Salans FMC SNR Denton McKenna Long

dentons.com

April 28, 2017 VIA ECFS

Ms. Marlene H. Dortch

Secretary
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445 12th Street, SW

Washington, DC 20554

Re: Telephone Number Portability, et al.

CC Docket No. 95-116; WC Docket Nos. 09-109 and 07-149

Dear Secretary Dortch:

The North American Portability Management LLC (the “NAPM LLC”), by its attorneys, hereby files

a written summary of the NAPM LLC’s status updates to the Federal Communications Commission (“FCC”

or “Commission”) regarding the transition from the current local number portability administrator ("LNPA"),

Neustar, to the new LNPA, Telcordia d/b/a iconectiv (the “Report”).
1

This Report updates the FCC, the

public, and all interested stakeholders regarding transition activities to date in accordance with the

requirements of the LNPA Selection Order
2

and guidance received from the FCC on June 24, 2015.
3

The

NAPM LLC will continue to file written updates of this Report with the FCC at the end of each month until

transition is complete.

Transition Oversight Plan

The Transition Oversight Plan ("TOP"), dated August 31, 2015 was edited and refiled December

5, 2016, and the TOP is published on the public portion of the NAPM LLC’s website at

www.NAPMLLC.org.
4

Although one or more transition milestone dates may be adjusted as appropriate to

mitigate risk, the previously published dates remain accurate, and the transition is currently on track to

meet the Final Acceptance Date of May 25, 2018.

1
This Report is intended to provide an update with respect to events that occurred during the prior

month. Although the monthly Reports may, at times, reflect certain developments that occurred between
the end of the month for which the Report is filed and the date upon which the draft Report received final
approval by the NAPM LLC for filing with the Commission, the Reports generally do not reflect all
developments that occur during the month in which the Report is filed, which will be reflected in the
Report for the following month. Please review previous Reports for information about previous
developments.

2
Telcordia Technologies, Inc. Petition to Reform Amendment 57 and to Order a Competitive

Bidding Process for Number Portability Administration et al., Order, WC Docket Nos. 07-149, 09-109, CC
Docket No. 95-116, ¶¶ 158-59 (rel. Mar. 27, 2015) (LNPA Selection Order).

3
This summary reflects information relevant to the transition as managed by the NAPM LLC with

the assistance of the TOM and the oversight of the Commission.

4
See https://www.napmllc.org/Docs/npac/ref_docs/08%2031%2015%20-

%20Updated%20Transition%20Oversight%20Plan.pdf.
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Stakeholder Outreach and Education

Since the last Report, the Transition Oversight Manager (the "TOM") presented transition updates at
the following events:

• The NANC meeting on March 28, 2017, in Washington, DC; and

• The TOEP webcast on March 15, 2017, which was attended by 192 participants.

TOM Transition Activities

The TOM continued to advance the objectives of the LNPA transition program in March. The
accomplishments in March include:

• Received NAPM LLC approval of the Business Continuity Acceptance Test Plan (ATP) in
coordination with the FCC – the Performance ATP was submitted to the FCC on March 27, 2017,

for review;
• Reviewed and responded to nine parallel operations requirement term sheets with Neustar;
• Confirmed the approval of Pooling Administration System Change Order 3b by the FCC;

• Verified the delivery of the March NPAC customer data from Neustar to iconectiv;
• Continued to work with stakeholders to understand and assess various approaches for

contingency rollback; and
• Verified the connectivity of first LSMS/SOA vendor to the iconectiv testbed.

The TOM conducts weekly meetings with the NAPM LLC Transition Team, iconectiv and Neustar to
coordinate activities and communication across the parties and address ad hoc issues as they arise.
These working meetings are used to identify, discuss and close tasks (A.K.A. action items) required to
advance the project objectives. The graph below depicts the progress achieved in addressing these
action items since the last monthly report.

Transition Action Item Progress (3/1/17 through 3/31/17)
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The TOM continues to track identified LNPA transition risks including the summary program risks
below:

• Lack of agreement on key transition requirements has prevented certain transition plans from being
finalized, examples include:

• An approach and implementation commitment for LNPA transition contingency rollback
• Determination of appropriate contractual obligations governing contingency rollback and parallel

operations
• Governance of transition decision-making and resolution of potential disputes

• Development of the NPAC interface to the Pooling Administration System is dependent on
Neustar’s delivery of a stable, functionally complete PAS application programming interface to
iconectiv in July 2017

iconectiv

On July 25, 2016, the FCC released a final decision approving the recommendation of the NANC

that iconectiv serve as the next LNPA and the terms and conditions of the draft Master Services

Agreement ("MSA") that the NAPM LLC and iconectiv had previously submitted to the FCC.
5

On August 8,

2016, the NAPM LLC and iconectiv executed the MSA. On September 21, 2016, iconectiv held the first of

several planned LNPA Transition onboarding webcasts for Service Providers, Service Bureaus and

Providers of Telecom Related Services. In addition, iconectiv is moving forward with meeting the

requirements and deadlines set forth in the Master Services Agreement.

iconectiv continued to on-board users to its new NPAC platform. Current on-boarding status as of

3/31/17 shows:

• 52% of SP/SB/PTRS users have started the on-boarding process

• 630 users have completed registration
• 12 of 13 Service Bureaus have started on-boarding
• 5 of 6 LSMS and SOA vendors have executed the Confidentiality & Testing agreements

For information from iconectiv about the NPAC transition, please send an email to LNPA-ACCT-

MGMT@iconectiv.numberportability.com

Neustar

Neustar began billing industry service providers on their December 2015 monthly Statement of

Work ("SOW") invoices for transition service support billable since July 2015, consistent with the terms of

SOW 97. In addition, the four-way non-disclosure agreement, which facilitates joint vendor meetings to

discuss transition related issues, was signed by Neustar, the NAPM, the TOM, and iconectiv on February

2, 2017. Lastly, Neustar has executed the appropriate User Agreement with iconectiv, and is taking steps

to complete the vendor on-boarding process.

* * *

5
See Telcordia Technologies, Inc. Petition to Reform Amendment 57 and to Order a Competitive

Bidding Process for Number Portability Administration et al., Order, WC Docket Nos. 07-149, 09-109, CC
Docket No. 95-116 (rel. July 27, 2015) (LNPA Approval Order).
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Please contact the undersigned if you have any questions or would like any additional information

about the issues discussed herein.

Sincerely,

Counsel to the NAPM LLC


